

Schedule Options

Options		2022	2023				2024				2025						
		Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4			
		10 11 12	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12								
1	Fast-track: Early Vote and Implement 2024		Testing	Vote	c. 12 mths from vote to implementation				Implement	for 2024 Worlds							
2	Slower-pace: More testing, Vote, Implement 2025.		Further testing to fully qualify and allow wider engagement				Testing	Vote	c. 18 mths from vote to implementation				Implement	for 2025 Worlds			
3	Vote for no change		Vote	... OR ...				Vote	Determine a timeline as to if/when this might be re-kindled								